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DATE: September 7 ,  1995 
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b c k  Roberts, Technical Support, Remediation Services, X8508 
FAX# 966-8556, Cubicle #3 15 

SUBJECT: INITIATION OF THE MODIFICATION TO THE STATEMENT OF WORK 
FOR THE 903 PAD AND WINDBLOWN SOILS IM/IRA - RSR-004-95 

ACTION. Initiate Modification to Statement of Work 

The following four items are attached to this letter so that a contract modification can be initiated 
as we have discussed: 

1) An approved modification to the Statement of Work (SOW) for the Interim 
Measures/Interim Remedial Action (IM/IRA) for the 903 Pad and Windblown Soils 
(Formerly known as the Corrective Measures StudyFeasibility Study For The 903 Pad, 
Mound and East Trenches Area) 

2) A revised schedule for the M R A  

3) "Deliverable Due Dates" per Section 5.0 of the modified SOW 

4) A Preprocurement Organizational Conflicts of Interest Fact Sheet. 

This SOW modification will neither increase or decrease the cost for the project. Please initiate 
this modification at your earliest possible convenience. If you have any questions or comments, 
piease call me. 

Attachments: As Stated 

cc. 
Susan Evans (Items I gL 2 Above Only) 
John Hopkins (Items 1 & 2 Above Oniyj 
John Law (Items 1 & 2 Above Only) 
Annette Primrose (Items 1 & 2 Above Only) 
Document Control (2) 
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MODIFICATION TO 

STATEMENT OF WORK 
for 

ekttfdI 

Interim Measures/Interirn Remedial Action 
903 Pad and Windblown Soils 

Rocky Flats Environmental Technology Site 

1.0 OBJECTIVE 

Th~s Statement of Work (SOW) has &w two objectives 1) 
1 Develop an Interim Measuresfinterim 
Remedial Action (IMAFU) document for the 903 Pad and windblown soils. 2) 7 

4-) Provlde support for a public heanng and prepare a Responsiveness Summary (e) for the IMAM 
document 1 

The objective of the €MWS IMnRA is to provide the basis for the remedy selection process for €J~HM&M 
?-@W) the 903 pad and windblown soils and to  select the appropriate remediation alternative for 
implementation. The 903 Pad and Windblown Soils IM/IRA will be the basis for implementing a 
remedial action, if appropriate . 

2.0 SCOPE 

Thc scope of thls SOW includes 
IM/IRA for identlfylns and evaluating remdal  action alternatives for QU2 the 903 Pad and windblown 
soils. This shall involve the development of performance criteria and the evaluation of alternatives by the 
functional categories for the nine National Contingency Plan (NCP) sections 300.430 (e)9 and 300.430 (f)( 1)i. 

-. One remediation alternative shall be chosen for implementation within the 
IlWIRA. The 903 Pad and Windblown Soils IMRA will be the basis for implementing a remedial 
action, if appropriate . 

the development of an 

3.0 BACKGROUND AND APPLICABLE DOCUMENTS 

3.1 Backm-ound 
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. . .  The term 
( I M R A )  is used in the interagency Agreement (IAG) to describe the process for i d e n e g ,  screening, 
evaluating and selecting hazardous waste site remediation alternatives. As used in the IAG, the €%4&4S 
IM/IRA incorporates elements of the Resource Conservation and Recovery Act (RCRA) 
study Interim Measures and Comprehensive Environmental Responsc, Compensation and Liability Act 
(CERCLA) Interim Remedial Action processes. 

Interim Measures/Interim Remedial Action 

The €MWS IM/IRA is a fundamental component of the CERCLMSupehnd Amendments and 
Reauthorization Act (SARA) risk management decision-making process. The €M#S elements of the 
IM/IRA s - a - p m q  are a component of the risk management process as described by the National Academy of 
Sciences (National Academy Press, 1983). In this context, risk nianagement entails consideration of risk-related 
information, engineering information, economic evaluations in conjunction with political and social Concerns to 
support the process of evaluating alternative actions and selecting among them. Considerations of risk reduction, 
regulatory compliance, engineering optimization, and economics are quantitatively evaluated in the € M W S  
IM/IRA. Political and social concerns are assessed qualitatively. 

€AGES IM/IRA findmgs provide a basis for remedy selection and are a major factor in determining the long- 
term technical, economic and social outcome of the CERCLNSARA process site remdation process. 
Subcontractor's critical evaluation of all relevant considerations in the QUX%WFS IM/IRA will assist 
€G&6 Rocky Mountain Remediation Services, Kaiser-Hill and the U.S. Department of Energy (DOE) in 
identlfylng an optimal risk-to-benefit based remedy within the current regulatory framework. 

3.2 Amlicable Documents 

The following documents are applicable to performing the work speclfied in this SOW. Applicable €G&G 
Rocky Mountain Remediation Services and Kaiser-Hill documents will be supplied upon request to the 
subcontractor as required for preparation of thls document: 

Contaminants of Concern Techcal  Memorandum, Draft Final, Operable Unit 2, 
August, 1994 

DOE, 

Preliminary Draft RCRA Facility hveshgation/Reme&al Investigation Report. Operable Unit No. 2, E€+&€+ 
44edyFh DOE., December, 1993. 

Rocky Flats Interagency Agreement, January 22, 199 I .  

Guidance for Conducting Remdal  Investigations and Feasibilic Studies under CERCLA, OSWER Directive 
9355.3-01, US EPA, October, 1988. 

CERCLA Compliance With Other Laws, OSWER Directive 9234.1-0, US EPA, May 6, 1988. 

FinaI Treatability Studies Plan, 

Annual Report: Siteuide Treatabiliq. Studies. 

DOE, June I99 I .  

DOE. March 1994. 
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Environmental M+mgme& Restoration Adrmnistration Procedures Manual, %l-WW%3-2 1 000-ADM, 
RFETS, , 6/30/95. 

EPA Guidance on Evaluating the Techmcal Impracticability of Ground-Water Restoration, OSWER Directive 
No. 9234.2-25, September, 1993. 

Rocky Flats Plant Site Wide Quality Assurance Project Plan for CERCLA Remedial InvestigationsReasibility 
Studies and RCRA Facility Investigations/Corrective Measures Studes 

~ DOE., 
May 1991. 

CERCLA Requirements, US DOE Order 5400.4. 

EPA guidance for the data quality objectives process, EPA QA/G4 

EPA guidance for the data quality analysis process, EPA QA/G9. 

Guidance for Data Usability in f i sk  Assessment, US EPA, October 1990. 

k s k  Assessment Guidance for Superfind, Volume I, Human Health Evaluation Manual, Part A, Interim final, 
US €PA, EPA/540/1-89/002: December 1989. Part B, Interim, Publication 9285.7-01B, December 1991. Part 
C, Interim, Publication 9285.7-01C, December 1991. 

Risk Assessment Guidance for Superfund, Volume 11, Environmental Evaluation Manual, Interim Final, US 
EPA, EPA./540/1-89/001, March 1989. 

Code of Federal Regulations, Title 40, Part 265 - lnterim Status Standards for Owners and Operators oi 
Hazardous Waste Treatment, Storage and Disposal Facilities, July 1990. 

Code of Federal Regulations, Title 43, Part 11 - Natural Resource Damage Assessments, October 1987 (or latest 
version). 

4.0 TECHNICAL REQUIREMENTS AND TASKS 

Techrucal requirements idenMied as tasks and specified below form the basis for t h ~ s  SOW. 

The 4iMSJFS IM/IRA has been divlded mto two ftkeses tasks Th&&+we Tasb 1 includes the development 
and screerung of remedlal alternatives (F) + 
x- 
fmde* TasA3 2 involves 

prowding support for public hearing actn ;ties, and prcparabon of a responsiveness 
summary 3 T T  
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IM/IRA TASKS 

1 E-6 
EXPOSURE 
SCENARIO 

(FOR ILLUSTRATION) 
I 

4.1 Task 1 - Detailed Analvsis of Alternatives 

1E-5 1E-4 

I 

Subcontractor shall perform a detailed analysis of remedial action alternatives for the 903 Pad consisting of an 
evaluation of each alternative against the standard nine criteria identified in guidance (USEPA, 1988) and the 
RFI/RI Work Plan. The analysis shall be comparativc between each alternative considered for each of five 
specified remediation areas using the nine criteria. 

For each alternative, the subcontractor shall provide a detailed description that outlines the quantity of each type 
of waste generated (i.e., hazardous, low-level radioactive, low-level mixed. ..etc.) and the waste 
managementheatment strategy involved. Subcontractor shall also provide a detailed &scussion of each criterion 
assessment for each alternative. Subcontractor shall also employ tables and/or graphcs to summarize the results 
of the detailed analysis of alternatives. 

Subcontractor shall integrate -W2 the 903 Pad and windblown soils-specific treatability study report findings 
into the detailed analysis of alternatives. include bench-, pilot-, and 
in some instances, field-scale demonstration results. Treatability study testing results shall be used to guide the 
detailed analysis with respect to the viability of effective implementation of specified candidate technologies. 
Additionally, -@I32 the 903 Pad and windblown soils-specific treatability study testing results shall provide 
information to facilitate an evaluation of residual waste handling requirements. 

. .  
The reports 

Subcontractor shall prokide a detailed analysis of the costs versus risk reduction benefit of each alternative. This 
analysis shall be based on the cost of each alternative to attain ARARs, and risk-based remediation goals across 
the lifetime added cancer risk range 1 E-4 to 1E-6 and will be compared with the baseline risks detailed in the 
baseline risk assessment of the RFI/RI. 

The subcontractor's risk reduction benefit analysis shall include presentation of the following nine ceil table. fer 
wxda~.) The exposure scenarios to be used in this table will be based on the results of the RFI/RI Report 
(Le., the residential scenario is no longer applicable, etc.): 

RESIDENTIAL USE I I I I 
ECOLOGICAL USE I I I 
INDUSTRIAL USE I I I 

The numeric presented within each ccll shall bc thc costAife-saved for each land usc at the given residual lifetime 
excess cancer rish Supporting text shall also be pro\,ided 



A preferred remediation alternative shall bs identzed that considers the requisite nine criteria as well as the 
cost versus risk reduction benefit assessment discussed abovc. This preferred remediation alternative shall 
be chosen for implementation within the IM/IRA. The 903 Pad and Windblowm Soils IM/IRA will be the 
basis for implementing a remedial action, if appropriate . 

The results of the ecological risk assessment will be incorporated into the alternatives analysis. 

4.1.1 Subtask 1.1 - Contaminant Pathway Migration Analysis 

A Work in progress for the ground water contaminant fate and transport model w i U e  developed by the 
subcontractor for use in evaluating ground water remdation alternatives will be halted and all information, 
disks and records turned over to RMRS. Quality requirements for information turnover are delineated 
in Section 6.0, “Quality Assurance Requirements.”: . .  

4.2 V IM/IRA Decision Document 

The subcontractor shall prepare a detailed W T 4 A b p w t  IWIRA Decision Document that (1) describes and 
substantiates the rationale behind all findmgs and (2) summarizes all fmdrngs into a concise format to facilitate 
communication to technical and non-tcchnical audiences The subcontractor shall employ, to thc extent 
practicable, tables and graphics to suwnarize information and convq concepts 
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The 
presents a description of the €% IM/IRA development. Detailed technical work such as risk reduction methods 
and costing shall be presented in stimkhe appendices. A preliminav report outline 
4VdePkm is provided by RMRS in Attachment A. 

IM/IRA Decision Document shall be based on a format that includes a main text that 

. .  

Subcontractor shall prepare the draft €MS#S IWRA Decision Document and the final €MSK IM/IRA 
Decision Document. The resolution of comments from review of draft reports will be documented by the 
subcontractor. The most appropriate remedy for the 903 Pad and windblown soils will be recommended 
in the IWRA Decision Document. 

4.3 Task 2 - Public Hearing and Responsiveness Summary 

All labor and related costs to support development of eke "Responsiveness 
Summary" activities P will be included. These activities include the 
incorporation of Rocky Mountain Remediation Services, Kaiser-Hill and Department of Energy 
comments into the IMURA Decision Document as well as a formal responsiveness summary for all 
comments from the Environmental Protection Agency (EPA), the Colorado Department of Public 
Health and the Environment (CDPHE) and the public. 

The subcontractor shall incorporate comments after review by €W& Rocky Mountain Remediation 
Services, Kaiser-Hill and DOE and submit the draft final document for regulatory agency review. Regulatory 
agency issues shall be resolved through preparation of a responsiveness summary, comments incorporated 
and a final document submitted for public comment. Public comments shall be evaluated and ae-RS a 
Responsiveness Summary (RS) shall be prepared-. Regulatory agency comments on the 
RS shall be incorporated and the final IMnRA Decision Document shall be submitted. 

Subcontractor participation shall be limited at public meetings to two professional staff. The subcontractor's role 
shall be limited to the techmcal review of public dormation materials (prepared by others) and activities 
chrectly associated with attendmg a public meeting. 

n 
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5.0 DELIVERABLES AND SCHEDULE 

5.1 Schedule For Tasks and Deliverables 

Subcontractor will prepare a detailed schedule identifying start and completion dates for all project tasks and 
subtasks and due dates for all required project deliverables. This schedule shall be based on E6&6 Rocky 
Mountain Remediation Services completion of the draft OU 2 RCRA Facility InvestigatiodRemedal 
Investigation by Augwt September 1995. €X%& Rocky Mountain Remediation Services deliverable due 
dates dnven by negotiated Interagency Agreement milestones will be identified under separate cover. 

5.42 Status ReDortsing 

Monthly Progress Reports - Subcontractor shall provide, by the 22nd day of each month, a cost/scheduIe 
performance report. The monthly progress report shall document schedule and budget actuals for the month and 
project-to-date. S i d i c a n t  progress and/or problems shall be detailed as shall plans for the upcoming work 
month. 

Weekly Reports - Subcontractor shall report the project status weekly by telephone or in person with the 
contract technical representative. These reports shall include any accomplishments or problems that occurred 
during the previous week as well as the current status of the project, includmg activities and goals planned for 
the current week. A written record of these telephone reports shall be submitted to thc contract techrucal 
representative in the week following the verbal report. 

5.3 IMRA Decision Document 

This deliverable consists of 3 parts. draft and final documents and responsiveness summaries whch capture 
RMRS, Kaiser-Hill, DOE and regulatory agency comments and comment resolutions. 

6.0 OUALITY ASSURANCE REQUIREMENTS 

In order to develop technically sound results, the subcontractor shall be responsible for adhenng to all associated 
quality objectives that are outlined in the Quality Assurance Program section of the OU2 RFL/RI Work Plan. 

Work performed under this SOW IS governed by the EG&G Rocky Mountain Remediation Services 
Enwonmental Restoration (ER) Qualib Assurance Project Plan (QAPjP) The ER QAPjP complies wth the 
requlrements of EPA QAMS-005/80 and DOE Order 5700 6C which addresses ASME NQA-1 The 
subcontractor shall comply with the followng specific Quality Assurance (QA) requlrements pnor to the 
hubation of work, as appropnatc 
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6.1 Orpanization 

The authority and responsibilities of persons or organizations performing work under this SOW shall be 
established, documented, and submitted to the contract technical representative. An organization chart 
iden-g speclfic individuals by name, supported by itemized authorities and responsibilities is a suitable 
means of documentation. 

6.2 Personnel Oualification 

Personnel performing techcal  work shall receive training and indoctrination in accordance with 3-2 1000- 
ADM-2.02 to applicable procedures to assure proper understandmg of the QA and technical requirements of this 
SOW. In addition, written personnel quallfication requirements, training material content, and the record of 
personnel meeting quallfication requirements shall be maintained and made available to €G&G Rocky 
Mountain Remediation Services for review upon request. €Xi& Rocky Mountain Remediation Services 
will provide training for QA and technical procedures b s h e d  by €G&G Rocky Mountain Remediation 
Services. _ i  _ _  .. 

6.3 Desim and Control of Scientific InvestiPations 

Activities involving the performance of techcal  design related activities, specfically, but not limited to, 
calculations used in developing data and calculations incorporated into reports, shall be reviewed, venfied, and 
documented. Calculations shall be performed in accordance with the QAPjP. 

6.4 Instructions, Procedures, and Drawings 

All work shall be performed to EG&G Rocky Mountain Remediation Services ER-approved and controlled 
procedures except where excluded in writing by ?X&G Rocky Mountin Remediation Services. 

6.5 Document Control 

The subcontractor shall acknowledge receipt of and manage E6&& Rocky Mountain Remediation Services 
plans and procedures in accordance with €GG Rocky Mountain Remediation Services procedure number 3- 
21000-ADM-06.01. 

6.6 Control of Purchased Items and Services 

Items or services procured under this subcontract shall be performed in accordance with the requirements of the 
QAF'jP. 

6.7 Identification and Control of Items 
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When applicable, the subcontractor shall prepare writtcn proccdures that ensure that on]! correct and acccptcd 
items are used or lnstalled and that the>, are traceablc through uniquc identificrs The procedures shall bc 
submtted to the contract technical representative for approval within ten worhng days after notification of the 
requirement 

6.8 Control of Measuring and Test Equipment 

Activities in which personnel use measuring and tcst eruipmcnt or methods shall be controlled in accordanx 
\vith ?3G.&G Rockj Mountain Remediation S e n  ices proccdurc number ?-2.00( -ADM-12 01 Such de\.iccs 
shall be controlled. cahbratcd. and adjustcd at prcdctcniiincd inten als (establishcd b! thc subcontractor anc 
approved by the contract technical representativc) to maintain accura:? 

6.9 Handliw, Storage, and ShiDning 

Activities in which personnel handle, store, package, ship, or receive items which ddamaged, lost, or 
deteriorated would be detrimental to the work performed by the subcontractor shall be controlled by written 
procedures. The procedures shall be submitted to the contract t e c h c a l  representative for approval within ten 
working days after notification of the requirement. 

6.10 Control of Nonconforminp Items 

Activities regarding the identification and disposition of nonconforming items shall apply to all activities that 
involve the handling of all items: including samplcs, data. ra\v materials, hardware, and software. 

6.11 Corrective Actions 

Activities that identifjr. rectif? and preclude recurrence of conditions adverse to qualit\ shall be conducted i ~ ?  

accordance with 433&6 Rocky Mountain Remediation Services procedure number 3-21000-ADM- 16.01 

6.12 Software Oualitv Assurance 

The development and use of both adnlinistrative and scientific computer software which have a potenhal to affect 
quality shall be performed in accordancc 
for appro\ral by the contract technical rcprcscntatn c u ithir. tcn \%orking days after nohfication of thc 
rcquireiiient 

ith wmttcn proccdures prepared b? the subcontractor and submitted 

6.13 Records Delivery 

All completed records shall be turned over to BX& Rockj Mountain Remediation Services no later than 
sixty (60) days following the completion of the task order At the end ofthe task order period of perfomiance, 
the subcontractor shall provide €6&6 Rock) Mountain Remediation Services with original maste paper 
copies (1 e . the hard copies used for documcnt reproduction) and electronic copies of all reports Elec!ronic 



word processing files shall be in the form of WordPerfect (version 5. I or later) document files. These files shall 
be delivered on 3.5-inch hskettes in IBM-compatible format. The subcontractor shall also provide on diskette, 
all Computer Aided Design (CAD) and other program files used to create all maps in all reports. Spatial data 
shall be provided in DXF format. All documents shall be delivered to EG&& Rocky Mountain Remediation 
Services in the format approved by the EG4G Rocky Mountain Remediation Services Records Management 
Department. All hard-copy documents shall be numbered in accordance with E6&6 Rocky Mountain 
Remediation Services Records Management protocol. 

6.14 Miscellaneous 

The subcontractor shall perform all work in accordance with E€%& Rocky Mountain Remediation Services 
QA program requirements. All work shall be performed under the cognizance of the contract technical 
representative and in accordance with approved EG&& Rocky Mountain Remediation Services implementing 
procedures, or subcontractor procedures which have been approved by the contract technical representative prior 
to the start of any work. The contract technical representative shall review and approve all work in accordance 
with applicable implementing procedures. 



ATTACHMEK'TA 
PRELIMINARY IM/IR.', DECISION DOCUMENT REPORT OUTLINE 

Executive Summary 

- Part I 

1.1 

1.2 

1.3 

1.4 

1.5 

Declaration 

Problem Definition, Objectives and Purpose 

Site History and Operable Unit 2 Background 

Site Characteristics and Environmental Setting 

RFIfRI, Baseline Risk Assessment Summary 

IMnRA Scope and Assumptions 

Part I1 - IMmRA Decision Analysis 

11.1 

11.2 

11.3 - 

11.4 Detailed Analysis Evaluation Criteria 

11.5 Detailed Analysis of Alternatives 

11.6 Proposed Remediation Alternative 

Identification and Screening of Potential Process Options 

Final Screening of Process Options 

Detailed Description of Remedial Alternatives 



I I95 I 

I[). [Name. i Duration I Start . 1 Finlsh Jul 1 Sep [ Nov I Jan I Mar 
1 DRAFT lM1lRA DEVELOPMENT 60d 7/26/95 10117195 

5 

1 5d I 9/25/95 i 9/29/95 1 I 
4 RMRS REVIEW DRAFT IM/IRA 

RMRS REVIEW MEETING I d  ~ 10/2/95 
I 

6 j INCORPORATE RMRS COMMENTS 

RMRSIK-HIDOE REVIEW IMIIRA 7 l  
8 1 RMRSIK-HIDOE REVIEW MEETING 

9 INCORPORATE RMRSIK-HIDOE COMMENTS 1 3d j 10/13/95 I 10/17/95 1 

101~951 - 

2d 1 10/3/95 10/4/C; I 

5d 1015195 1011 1/95 

Id 1 10/12/95 1 10/12/95 

10 I 

11 

12 1 DRAFT 2 IMllRA (EPNCDPHE) 

SUBMIT IMllRA TO EPNCDPHE FOR REViEW 

13 I AGENCYREVIEW 1 21d 10/18/95 1 11/15/951 

Od i 1011 7/95 ~ 1011 7/95 

40d 10/18/95 12/14/35 

14 

15 

19 , SUBMIT RS TO AGENCIES I O d l  lz4195j 124/951 

DEVELOP RESPONSIVENESS SUMMARY (RS) 5d 11/16/95' 11/%/95 -. 
RMRS REVIEW RS 1 

16 INCORPORATE RMRS COMMENTS 

17 I RMRSIK-HIDOE REVIEW RS 

18 I INCORPORATE RMRSIK-HIDOE COMMENTS 

I 

2d 11/27/95 11/28/95 

Id 11/29/95 11/29/95 

2d 11130/95 12/1/95 

I d  12/4/95 12/4/95 

27 ' DEVELOP RESPONSIVENESS SUMMARY (RS) 1 i w  1 3/12/96 3 ~ 7  

j 
-1 L 

23 SUBMIT lM/lRA FOR PUBLIC COMMENT Odi 12/14/95 
I 

28 * RMRSREVIEWRS I 3 d /  3/26/94 3/28/96/ 

12/14/95 

29 INCORPORATE RMRS COMMENTS I 2d j 3/29/96 4/1/961 

60d 1 12/15/95 , i 26 PUBLIC REVIEW 

30 I RMRSIK-HIDOE REVIEW RS 
I 

3111196 

31 ~ INCORPORATE RMRS/K-HIDOE COMMENTS 1 2d /  4/5/961 4/8/961 

32 SUBMIT RS TO AGENCIES I wi 4/8/96, 4/8/96 
j ! 

5d ~ 4/9/96 ~ 4/15/96 I 
I 33 AGENCY REVIEW RS 

12/14 

Project: 

Rolled Up Task 

Progress - Rolled Up Milestone ~2. 
i Milestone + Rolled Up Progress !- 

3ate: 917195 

Summary - 
. I  I 
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I ~ 195 I 
IC. IName- 1 Duration j Start I Finish 1 Jul 1 Sep 1 Nov Jan j Mar 

Milestone + Rolled Up Progress I 

Summary - 

RS REVIEW MEETING WITH AGENCIES I Id, 4f 16/96 411 6/96 1 
I 

34 

35 REVISE IMIIRA 
--- ----- 

I Ld I 4/17/967 4/18/96/ 
1 I 

36 1 SUBMIT FINAL IMllRA Od ~ 4/18/96 1 4/18/96 I 
I 

h' 

Project: 
Date 9i7/9E 

.., 
Page 2 



"DELIVEWLE DUE DATES" 
IN REFERENCE TO SECTION 5.0 

Deliverable Due Date 

Submit Draft IM/W to EPNCDPHE for Review 

Submit Draft 1- For Public Comment 

Submit Final IM/IRA 

October 17, 1995 

December 14, 1995 

April 18, 1995 

September 6 ,  1995 



d TECHNICAL CONSULTrNG AND MANAGEMENT/SUPoORT SERVICES AND PROFESSIONAL SERVICES 
(Any work or effon. the principai purpose of whicn IS to provide internal assistance 10 any 2rogram 
element or other organizational component o f  EG&G in the formulation or administrarion of  ITS  program, 
projects, or policies, which requires the su~con~rac to r  Io be given access 10 internal or proDrierary data. 
Such services typically include assisfance in rhe preparing of program plans evalualion. monitoring, or 
review of subconrracror's activities or proposals submitted b y  prcspecrive subcontrac:ors: preparation 
of preliminary designs, specifications or sratements of  work.) 

g. Research and development conducted pursuant to the authoriry o f  the Federal Energy Aoministratron Acr 
of 1974 (Pub. L $3-2751, as arnendeo. 



SECTIOI: 6 
POT E NT I k 1 0 R G A N I Z A T I 0 N A i P R 0 9 LE M A ii E ;i S 

Listed below are factors used to dererrnine wne:he: :he ;oss!brli:y cf a n  oci siruation exis:s in the conrexr 0: the 
Dlanneo procurement acrron. I f  a factor indicating a possible Oc I  problem I S  present to a n y  degree, your resDOnSe 
should be affirmzrive. Use additions! sheets i f  necessary 

lndicare answer by placing a n  "X" in rhe proper column and, if the anc ' vver  IC any o i  The 
following three Questions 11,2, or 3 )  is "Yes " ,  complete quesiion 4 

1 .  Will the work involve the preparation of specrficarions? IX 

3. Will the work involve the formulation of s detailed plan for specific approzches or 
methodologies which are :o be employed in or incorporared into future procuremen;s or 
access IO such sDecifications, sfatements of work. or Dlans? 

x 
4.  Briefly state the relationship between 1,2 and 3 and any possible future procuremenr(s). % z@/ 

lndicare wherher other subcontractors, EG&G personnel, or Third parries are to assist the k 
subcontractor in the development of Ouestions 1, 2 or 3 (above). A 

5a.  Will Subcontractor provide software' I 5 b  Will the use of the software require acquisition of new ADPE? 

Yes No 0 1 Y e s o  No 
~ ~ 

6. Will the performance of the subcontract provide access 10 internal information concerning DOE or E G & G  
plans or programs, and related opinions, clarifications, interpretations, and  C)osirions) 

Yes El No 0 

72.  If ves, identify catecories cr informa:ion, 

I e .  
I 

C Yes 0 No 

i o e s  performance o f  r n e  sumonyrac; involve aavice or assistance o n  reguiarory maners or proviae 
access to inrernal DOE regularory information' 

I 8 a .  i f  m e  performance of rne sutxonrrac: will provide access to inrernai DOE regulatory intormarion. please 
cescrioe s u c h  intormatron ana frs ~ ' s e  :cr regulatory 3uruoses' 

19. Wili rhe Subcontractor's work arocuc: be e n o i o v e d  in connection with the formulation of DOE or EG&G 
I policy plans or srrategies' 

I Yes E! No @ 
92. I f  yes, biease aestribe iqe W O r h  2roauc:s a n a  [he manner in whicn ;hev w i l l  be useG ! 

'I I 
#- 

- 
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SECTION c: 
S P E C I A L I N STR U CTI 0 N S A N  0 P E R T I N E h'T I N FO R M A  TI 0 K 

1 .  

2. 

IKSTRUCTIONS - Sei  forth below. or on a separate sheer. anv SDet ia I  CjCl relared instruct ions 10 

Procurement, or any Information wh ich  you believe perrlnenr io DCi crcccssing. 

Requisirioner Date 

Designate the individual in your organizatlon who will be responsible for providing supplemental 
informat ion for the purpose of maklng the final determinatcon as to whether possible OCI e x i s i s  

Name Telephone No 

4dditional in format ion on anached s h e e r  u 


